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Chief Executive Officer ~
STATUS REPORT ON COMPLETION OF VARIOUS PROBATION
SECURITY ENHANCEMENT PROJECTS

On August 5, 2009, Board office staff attending the Public Safety Cluster Agenda Review
Meeting requested that my office provide a status on various Probation Department

(Probation) security enhancement capital projects, which were originally approved by your
Board on December 19, 2006.

Backqround

In 2006, your Board established nine (9) capital projects to provide various security
enhancements and address deficiencies at Challenger Memorial Youth Center, Camps
Glen Rockey, Joseph Scott and Kenyon Scudder; and Central, Los Padrinos, and Barry J.
Nidorf Juvenile Halls, for a total capital program cost of $16.8 million.

The projects were divided into two phases. Phase I addressed life safety and high-risk
security issues for a total capital cost of $10.09 million. The individual capital projects and
Board-approved budgets are listed below:

C.P. 86952 Central Juvenile Hall Security Enhancements $985,000
C. P. 86953 Los Padrinos Juvenile Hall Security Enhancements $189,000
C.P. 86954 Barry J. Nidorf Juvenile Hall Security Enhancements $8,916,000
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Phase II improvements addressed safety, security, and staff housing deficiencies for a
total capital cost of $6.79 milion. The individual capital projects and Board-approved

budgets are listed below:

C.P. 86955 Central Juvenile Hall CCTV, Lighting Phase II $1,067,000
C. P. 86956 Los Padrinos Juvenile Hall CCTV, Lightinq Phase II $1,067,000
C.P. 86957 Challenger Memorial Youth Center Modular Living Unit $1,400,000
C.P. 86958 Camp Rockey Modular Living Unit $1,400,000
C.P. 86959 Camp ScottScudder Modular Living Unit $1,400,000
C.P. 86960 Challenger Memorial Youth Center CCTV Phase Ii $457,000

Current Status - Phase I

Lock and key upgrades were completed at Central, Los Padrinos, and Barry J. Nidorf.
Exterior lighting upgrades and the installation of roof-top barriers at Barry J. Nidorf were
also completed. Further, a recommendation for a sally port replacement project at Barry J.
Nidorf is scheduled for your Board's August 18, 2009, agenda to adopt plans and
specifications and advertise for construction bids.

Approximately $805,000 has been expended under Phase I with an additional $86,000
expended outside of the $10.09 milion Phase i allocation. These costs were funded from
Probation's operating and extraordinary maintenance budgets.

Current Status - Phase II

Exterior lighting upgrades were completed at Central and Los Padrinos Juvenile Halls for a
total cost of $134,000, which was funded outside of the $6.79 milion Phase II allocation.
These costs were funded from Probation's extraordinary maintenance budget.

Modular living unit projects at Challenger Memorial Youth Center and Camp ScottScudder
are under construction, and the Camp Rockey Modular Living Unit project has completed
design and is currently under plan check obtaining jurisdictional agency approvals.
Approximately $4.2 million of the $6.79 million Phase II allocation is committed for the
above-mentioned projects.
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While preparing to initiate the remaining projects, it was determined that the scope of work
presented in the December 2006 letter could not be accomplished within the funding
appropriated under each separate project. The remaining scope of work includes design
and installation of closed-circuit television (CCTV) and panic alarm systems, installation of
door hardware with double paned windows, installation of electronic locks for various units
and perimeter, and conversion of existing space to accommodate mental health staff at
Central Juvenile HalL.

Probation has consulted with the Chief Information Office and prepared a detailed scope of
work and equipment specifications for the CCTV and panic alarm systems for the juvenile
halls. Further, a Request for Proposals for the CCTV and panic alarm systems was issued
by Probation to commence the solicitation process for purchase order procurement of
these systems.

These items will be ready for transition to the Department of Public Works (Public Works)
for review and incorporation into each individual capital project. Public Works wil validate
the scope of work, prepare individual project budgets, and provide schedules to deliver the
improvements.

My office is working with Public Works and Probation to reallocate the remaining $11.8
million in unspent Phase I and II funds to address the remainder of the projects.

A summary of the various security enhancement projects identified in 2006 and current
status is included as an attachment.

Next Steps

We will return to your Board with recommendations and/or an updated status for the
following projects:

. Barry J. Nidorf Juvenile Hall Replacement Sally Port Project, Adopt, Advertise and

Award Construction. (Item on your Board's Agenda August 18, 2009.)

. Camp Glen Rockey Modular Living Unit Project - Adopt, Advertise, and Award
Construction. (Pending plan check approval.)

. Project updates providing a revised prioritization for implementation, revised scope,

budget, and schedule to deliver the remainder of the security enhancement capital
projects.
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If your staff have any questions, please contact me at (213) 974-1101 or your staff may
contact Jan Takata at (213) 974-1360 or Tracey Jue at (213) 893-2472.

WTF:SRH:DL
DJT:T J

Attachment

c: Budget Deputies
Justice Deputies
Probation
Public Works



Probation Department Various Security Enhancement Projects
2009 Status

Budgetary Remaining
CPNo. Location Proiect Descriotion Budqet Exoense Balance Phase Comments

Phase I - Security Enhancements

86952 Central Juvenile Hall

Initial funding insuffcient to fully fund the project. Revised statement of work completed
by Probation. Project to be transitioned for DPW to manage. DPW to validate scope,

Mental Health Unit Enhancements $ 796,000 0 796,000 Development budget, and schedule prior to Board approval. 

Inital funding insuffcient to fully fund the project. Revised statement of work completed
by Probation.. Project to be transitioned for DPW to manage. DPW to validate scope,

Special Handling Unit/Anti-Self Harm 182,000 ° 182,000 Development budget, and schedule prior to Board approval.

Replace and Upgrade Locks and Keys 7,000 ° 7,000 Complete Completed by Probation through operating budget.

Subtotal $ 985,000 ° 985,000

86953 Los Padrinos Juvenile Hall

Initial funding insuffcient to fully fund the project. Revised statement of work completed
by Probation. Project to be transitioned for DPW to manage. DPW to validate scope,

Special Handling Unit/Anti-Self Harm $ 182,000 ° 182,000 Development budget, and schedule prior to Board approval.

Replace and Upgrade Locks and Keys 7,000 ° 7,000 Complete Completed by Probation through operating budget.

Subtotal $ 189,000 ° 189,000

86954 Barr J. Nidorf Juvenile Hall

Initial funding insuffcient to fully fund the project. Revised statement of work completed
by Probation. Project to be transitioned for DPW to manage. DPW to validate scope,

Speciai Handlin9 Unit/Anti-Self Harm $ 182,000 ° 182,000 Development budget, and schedule prior to Board approval.

Reolace and Upgrade Locks and Keys 6,000 ° 6,000 Complete Completed by Probation through operating budget.

Initial funding insuffcient to fully fund the project. Revised statement of work, RFP
process publicized, and proposal evaluations completed by Probation. Project to be.
transitioned for DPW to manage. DPW to validate scope, budget, and schedule prior to

Unfi Unit Upgrades 2,607,000 ° 2,607,000 Development Board approval.

Initial funding insuffcient to fully fund the project. Revised statement of work, RFP
process publicized, and proposal evaluations completed by Probation. Project to be
transitioned for DPW to manage. DPW to validate scope, budget, and schedule prior to

CCTV Svstems 4,953,000 0 4,953,000 Develooment Board approval.

Exerior Lighting Uogrades 66,000 ° 66,000 Complete Completed by Probation through Exraordinary Maintenance budget.

Roof-top Barriers 315,000 18,000 297,000 Complete Project completed in 2008-09.

Replacement Sally Port 787,000 787,000 0 Bid/Award Project is scheduled for the Board's August 18, 2009, Agenda.

Subtotal $ 8,916,000 805,000 8,111,000

Phase i Subtotal $ 10,090,000 805,000 9,285,000

Attachment



Probation Department Various Security Enhancement Projects
2009 Status

Budgetary Remaining

CPNo. Location Proiect Description Budaet Expense Balance Phase Comments

Phase II - Security Enhancements
i

86955 Central Juvenile Hall
Initial fundin9 insuffcient to fully fund the project. Revised statement of work, RFP
process publicized, and proposal evaluations completed by Probation. Project to be
transitioned for DPW to manage. DPW to validate scope, budget, and schedule prior to

CCTV Systems $ 1,000,000 0 1,000,000 Development Board approval.

Exterior Lighting Upgrades 67,000 0 67,000 Complete Completed by Probation through Extraordinary Maintenance budget.

Subtotal $ 1,067,000 0 1,067,000

86956 Los Padrinos Juvenile Hall
Initial funding insuffcient to fully fund the project. Revised statement of work, RFP
process publicized, and proposal evaluations completed by Probation. Project to be
transitioned for DPW to manage. DPW to validate scope, budget, and schedule prior to

CCTV Systems $ 1,000,000 0 1,000,000 Development Board approvaL.

Exterior Lighting Upgrades 67,000 0 67,000 Complete Completed by Probation through Exraordinary Maintenance budget.

Subtotal $ 1,067,000 0 1,067,000

86957 Challenger Memorial Youth Center $ 1,400,000 1,400,000 0 Construction Completion scheduled for December 2009.

I Modular Living Units for Probation Staff

86958 Camp Glenn Rockey
Plan check approval pending resolution of fire supression line. ISD currently working to

Modular Living Units for Probation Staff $ 1,400,000 1,400,000 0 Plan Check correct deficiency.

.

86959 Camp Joseoh ScottKenyon Scudder
Modular Living Units for Probation Staff $ 1,400,000 1,400,000 0 Construction Completion scheduled for December 2009.

86960 Challenger Memorial Youth Center
Initial funding insuffcient to fully fund the project. Revised statement of work completed
by Probation. Project to be transitioned for DPW to manage. DPW to validate scope,

CCTV Systems $ 457,000 0 457,000 Development budget, and schedule prior to Board approval.

Phase II Subtotal $ 6,791,000 4,200,000 2,591,000

TOTAL $ 16,881,000 5,005,000 11,876,000

Attachment


